

**Small City,
Big Heart.**



Housing for All Strategy Phase 1 Update

July 28, 2025

Green Zone Locations



Neighbourly Homes: Green Zone Pilot



Community Supports



Outreach Team

- Fresh Start holds the service agreement with Social Development
- Encampment Check ins, gathering information from those living rough, diversion from homelessness
- Encampment clean up and relocation coordination
- Request For Proposals was issued, currently in the evaluation phase

Red Zones

- Staff will be returning to Council with a Framework to Enable Red Zones (specific locations where encampments are not permitted) to align with implementation of the expanded outreach team



Upcoming:

- August - Neighbourly Homes welcomes participants to the Egbert Street Green Zone site
- August - Expanded outreach team service agreement
- Late Summer / Early Fall – Red Zone Framework
- September - Thorne Avenue Green Zone site prep begins
- December – Neighbourly Homes welcomes participants to the Thorne Avenue Green Zone site
- Ongoing – Neighbourly Relations

Small City,
Big Heart.

